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Telecopy and First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
"Voluntary Progress Report 11 (March 2000)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial
design for groundwater that were performed in regard to the NL Industries/Taracorp Superfund
Site (the "site") during March 2000.

1. Actions Taken During Previous Month to Comply with the Consent Decree:
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During March 2000, the Group's supervising contractor, ENTACT, Inc. ("ENTACT"),
remobilized to the site and resumed remedial activities related to remediation of
residential lots and remote fill areas. Major tasks performed by ENTACT included
remediation of six residential lots and two remote fill lots. The residential lots and
remote fill lots which were remediated in March 2000 are summarized on Table 1 and
Table 2, respectively. Through March 2000, ENTACT has completed remedial activities
at 765 residential lots and 32 remote fill lots.

During March 2000, ENTACT also continued with efforts related to remediation of the
Taracorp pile. Except for touchup work to final grading and potential overseeding of the
Taracorp pile cap, remaining remedial activities at the industrial site were completed.

During March 2000, ARCADIS Geraghty & Miller ("ARCADIS") implemented field
activities associated with the pre-design investigation for groundwater. ARCADIS
personnel and Group representatives also continued efforts to secure access to off-site
properties for installation and sampling of groundwater monitoring wells.
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On March 6, 2000, a progress meeting was held to discuss the status of the remediation
of residential lots, remote fill areas, and the Taracorp pile. Attendees at the meeting
included representatives of EPA, ENTACT, and the Group's Technical Committee.
ENTACT issued a report to project participants on March 17, 2000 to document the
results of the meeting.

On March 6, 2000, the Group's project coordinator issued a voluntary progress report
to EPA. :

On March 8, 2000, ARCADIS personnel met with Mr. Carl Cannon, National Steel
Corporation, to inspect proposed monitoring well locations. During the meeting, Mr.
Cannon requested that the monitoring wells GMMW-116 be relocated to adjacent
railroad property.

On March 9, 2000, the Group's project coordinator issued a letter and signed access
agreement to Mr. Willie R. Foster for installation and sampling of a groundwater
monitoring well on Earle Street in Madison, Illinois.

- On March 9, 2000, the Group's project coordinator issued a letter and signed access

agreement to Ms. Sara B. Page-Collins, Eagle Park Acres Imp. Assn., for installation
and sampling of a groundwater monitoring well on Hill Street in Madison, Illinois.

During the week of March 12, 2000, ENTACT remobilized personnel and equipment to
the site to resume activities associated with remediation of residential lots, remediation
of remote fill areas, and miscellaneous activities at the main industrial site.

On March 20, 2000, the Group's project coordinator issued a letter to EPA to confirm
that groundwater monitoring well development activities were completed on March 18,
2000 at those properties where access had been obtained and that groundwater sampling
activities would begin on March 20, 2000.

On March 24, 2000, ARCADIS personnel completed the collection of groundwater
samples from existing and newly installed monitoring wells at the main industrial site and
off-site areas where access had been obtained. Samples were submitted to the laboratory
for analysis.

On March 27, 2000, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, the Army Corps of Engineers, ENTACT, and
the Group's Technical Committee. ENTACT issued a report to project participants on
April 3, 2000 to document the results of the meeting.
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On March 29, 2000, ARCADIS personnel discussed potential alternate locations for
installation of monitoring well GMMW-116 with Mr. Cannon, National Steel
Corporation. During the meeting, Mr. Cannon confirmed "that monitoring well
GMMW-116 would need to be relocated to adjacent railroad property.

On March 29, 2000, ARCADIS personnel issued a revised access agreement to Mr.
Cannon to reflect the revised locations for proposed monitoring well instailation.

On March 31, 2000, ARCADIS personnel issued a letter to EPA to provide a
comprehensive summary of the efforts undertaken by ARCADIS and the Group to
secure access to off-site properties for installation of monitoring wells.

On March 31, 2000, ARCADIS representatives issued an access agreement to Terminal
Railroad Association of St. Louis to request access for installation of proposed
monitoring well GMMW-116.

2. Summary 61’ Data and/or Results of Sampling and Tests Received:

*Not applicable for this reporting period.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During

the Previous Month:

Not applicable for this reporting period.

4. Actions, Data Collection, and Implementation of Work Plans and Other Information

Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

At the present time, the Group anticipates that ENTACT will complete remaining field
activities associated with remediation of residential lots, remote fill lots, and the
Taracorp pile. After those activities (including Slough Road, street sweeping, and other
tasks) have been completed, ENTACT will demobilize its equipment and personnel
from the site. ENTACT will initiate efforts to prepare final reports to summarize the
remedial activities which were performed at the site.

ARCADIS personnel will continue to perform predesign field investigation activities for
groundwater at those properties for which access has been obtained. Laboratory data
from groundwater sampling completed on March 24, 2000 will be received, provided
and discussed with EPA, and validated.
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* ARCADIS personnel and representatives of the Group's Technical Committee will
continue efforts to secure access to off-site properties for installation and sampling of
groundwater monitoring wells. EPA will be advised of the Group's continuing efforts.

s  ARCADIS personnel will continue efforts to revise the Predesign Investigation Work
Plan for Groundwater to address EPA's comments. Finalization of the Predesign
Investigation Work Plan has been delayed pending resolution of access issues associated
with the proposed monitoring well installations and confirmation of final locations for
the new wells.

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays:

* As noted above, the Group and ARCADIS have encountered difficulties in securing
access to properties for installation of monitoring wells. ARCADIS personnel issued a
letter to EPA on March 31, 2000 to document efforts to secure access. The current
status of the Group's efforts to secure access is summarized in Table 3.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

* Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

» Not applicable for this reporting period. If requested by EPA, the Group and ENTACT
will support EPA's efforts to hold a media event at the site in May 2000.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

DiPaad__

Jeflrey A. Leed
Project Coordinator

attachment
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cc:  Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller '
(w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(w/attachment, by first class mail)
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TABLE 1
RESIDENTIAL LOTS

Weekly Progress Report - Activities Through 4/4/2000
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TABLE 2
REMOTE FILL LOTS
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NL INDUSTRIES/TARACORP SUPERFUND SITE
STATUS OF ACCESS TO PROPERTIES FOR PREDESIGN INVESTIGATION FOR GROUNDWATER

Monitoring Well Status
WellID | Proposed Em@& Area Tax ID # Site Address Tax Payer Address Access Status
MW 101 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 102 v Off-site (east of Aetna Freight Lines Inc. Property owner recently
main industrial) 1501 Grand identified. Access
Granite City, IL 62040 agreement to be
prepared.
MW 103 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
MW 103-91 v Main industrial Mr. Scott Oney Access agreement
State Street Warchouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
MW 104 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 104-92 v Main industrial Mr. Scott Oney - | Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
: Granite City, IL 62040
MW 105D v Main industrial Metalico Access agreements
Mr, George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 3 (continued) ( )
Status of Access to Properties for Predesign Investigation for Groundwater April 7, 2000
Monitoring Well Status
Well ID_ | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 1058 4 Main industrial Metalico Access agreements
Mt. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 106 D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 106 S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 107D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 107 S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street { Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 108D 4 Main industrial Metalico Access agreements
(not Mr. George E. Webb, Jr. signed by Taracorp
located 1200 16th Street Industries, Inc. on
during Granite City, IL 62040 3/31/99 and by
site visit) Metalico-Granite City,
Inc. on 4/1/99.
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Table 3 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater April 7, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 108 § v Main industrial Metalico Access agreements
(not Mr. George E. Webb, Jr. signed by Taracorp
located 1200 16th Street Industries, Inc. on
during Granite City, IL 62040 3/31/99 and by
site visit) . ' Metalico-Granite City,
Inc. on 4/1/99.
MW 109 v Main industrial Mr. Scott Oney Access agreement
(not State Street Warehouse & signed 4/12/99.
located Transfer
during 1459 State Street
site visit) Granite City, IL 62040
MW 109-92 v Main industrial Mr. Scott Oney Access agreement
(not State Street Warehouse & signed 4/12/99.
located Transfer
during 1459 State Street
site visit) Granite City, IL 62040
MW 110 v Off-site Not known
(not (northeast of
located | main industrial)
during
site visit)
MW 111-92 v Off-site Not known
(not (northeast of
located | main industrial)
during
site visit)
MW 108 X v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. -| signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 109 X v Main industrial Mr. Scott Oney Access agreement
State Street Warchouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
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Table 3 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater April 7, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 112 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
GMMW-113 v Main industrial | 22-2-19-24-15-401-006 John G. Obucina John G. Obucina Access agreement
(opposite side of | 22-2-19-24-15-401-007 1460 State Street 15th & State Streets issued on 12/17/99,
State Street from Granite City, IL 62040 Granite City, IL 62040
State Street
Warehouse)
GMMW-113 v Access agreement
issued to the City of
Granite City in January
2000. Approval (right-
of-way permit) has been
obtained from Granite
City for well installation
GMMW-114 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access to be incorpora-
Granite City Steel Co. Div. |Granite City Steel Co. Division | ted into access agree-
1417 State Street 20th & State Street ment sent to National
Granite City, IL 62040 Granite City, IL 62040 Steel Corp. on 12/17/99.
Based upon discussions
with Mr. Carl Cannon,
National Steel Corp., a
revised access agree-
ment was sent to Mr.
Cannon on 3/29/00.
GMMW-115 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. .| Access to be incorpora-
Granite City Steel Co. Div. [Granite City Steel Co. Division | ted into access agree-
1417 State Street 20th & State Street ment sent to National
Granite City, IL 62040 Granite City, IL 62040 Steel Corp. on 12/17/99.
Based upon discussions
with Mr. Carl Cannon,
National Steel Corp., a
revised access agree-
ment was sent to Mr.
Cannon on 3/29/00.
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Table 3 (continued) g {
Status of Access to Properties for Predesign Investigation for wroundwater April 7, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
GMMW-116 v Main industrial Terminal Railroad Assoc. Based upon discussions
of St. Louis with Mr. Carl Cannon,

700 North Second Street National Steel Corp.,

St. Louis, MO 63102 the proposed monitoring
well was located to adja-
cent property. An access
agreement was sent to
the Terminal Railroad
Association of St. Louis
on 3/31/00.

GMMW-117 v Venice 21-1-19-25-00-000-009 Bissell Street Warehouse | Bissell Street Warehouse Co. | Access agreement
Township Co. Highway 3/P.O. Box C issued on 12/17/99.
1226 Bissell Avenue Madison, IL 62060 Access agreement
Venice, IL 62090 signed by Brian Kearns,
Bissell Street Ware-
house Co., on 12/31/99.
GMMW-118 v Venice 21-2-19-35-15-401-906.000 | Guif Mobile Ohio RR Iilinois Cental RR Access agreement
Township Kerr Street 455 North Cityfront Plaza Dr. | issued on 12/17/99.
Venice, IL 62090 Chicago, IL 60611
GMMW-118 v Venice Right-of-way on south City of Venice, City Council | Access agreement hand-
Township side of Kerr Street ¢/o0 Mayor Tyrone Echols delivered to Mayor
(approx. 200 feet east of Venice City Hall Tyrone Echols, City of
intersection of Kerr Street | Broadway & Kline Venice, and city
and Main Street) Venice, IL 62090 attorney on 1/25/00. On
2/29/00, the City of
Venice authorized well
installation at a city
council meeting.
GMMW-119 v Venice 21-2-19-35-00-000-011.T00 | Madison IL & St. Louis Madison IL & St. Louis Ry Access agreement
Township 21-2-19-35-00-000-012.T00 | Ry Co. Co. issued on 12/17/99.
4th Street 4th Street
Venice, IL 62090 Venice, IL 62090
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Table 3 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater April 7, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
GMMW-119 v Venice Right-of-way on the east | City of Venice Access agreement hand-
Township side of 4 Street City Council delivered to Mayor
(approximately 100 feet ¢/o Mayor Tyrone Echols Tyrone Echols, City of
south of intersection of Venice City Hall Venice, and city
4™ Street and Granville Broadway & Kline attorney on 1/25/00. On
Street) Venice, IL 62090 2/29/00, City of Venice
authorized well installa-
tion at city council mtg.
GMMW-120 v Eagle Park 21-1-19-36-08-201-004 Eagle Park Acres Imp. Assn| Eagle Park Acres Imp. Assn. | Access agreement
Acres Hill Street P.O. Box 385 issued on 12/17/99. A
Madison, IL 62060 Madison, IL 62060 signed access agreement
received from Sarah B,
Page-Collins 1/31/00.
Also, a right-of-way
permit authorization for
monitoring well install-
ation has been received
from Madison County
Highway Department.
GMMW-121 v Eagle Park 21-2-19-36-16-401-036 Bobby L. & Verlillian Ervin{ Bobby L. & Verlillian Ervin | Access agreement
Acres 214 Watson Street 212 Watson Street issued on 12/17/99.
Madison, IL 62060 Madison, IL 62060
Northern parkway of A right-of-way permit
Mary Street, south of authorization for moni-
Watson Street toring well installation
has been received from
the Madison County
Highway Department.
GMMW-122 v Eagle Park 21-2-19-36-12-202-008 Willie R. Foster Willie R. Foster Access agreement
Acres Earle Street 306 Terry Street issued on 12/17/99. A
Madison, IL 62060 Madison, IL 62060 signed access agreement
was received on 1/28/00.
Northwest side of Earle A right-of-way permit
Street, south of Allen authorization for moni-
Street toring well installation
has been received from
the Madison County
Highway Department.
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Table 3 (continued) k .
Status of Access to Properties for Predesign Investigation for Groundwater April 7, 2000
Monitoring Well Status
Well ID | Proposed | Existin Area Tax ID # Site Address Tax Payer Address Access Status
GMMW-123 v Main industrial | 21-2-19-25-07-201-014 Martin and Baily, Inc. Martin and Bailey, Inc. Access agreement
Madison Avenue P.O. Box 385 issued on 12/17/99.
Madison, IL 26060 Carmi, IL 62821 Access agreement
signed by Mark Bayley,
Martin and Baily, Inc.,
on 12/24/99.
Northside of 12th Street Access agreement hand-
between Madison and delivered on 1/11/00.
Iowa Streets and alley City of Madison City
between Madison and Council has approved
lowa Streets, north of the request for access to
12th Street, 200 feet the public right-of-way.
A written agreement/
permit is not required,
but the building inspec-
tor must be contacted
prior to drilling.
GMMW-124 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access agreement
GMMW-125 Granite City Steel Co. Div. |Granite City Steel Co. Division { issued on 12/17/99.
1417 State Street 20th & State Street Based upon discussions
Granite City, IL 62040 Granite City, [L 62040 with Mr. Carl Cannon,
National Steel Corp.,
a revised access agree-
ment was sent to Mr.
Cannon on 3/29/00.
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